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Date: August 15,2019
Via Email

Mr. Brian Farrier

U.S. EPA Region IV
Superfund Remedial Section C
61 Forsyth Street, S.W.
Atlanta, GA 30103-8960
farrier.brian@epa.gov

Subject: Monthly Progress Report for the Period July 1, 2019 — July 31, 2019
Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA
Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number:
CERCLA-04-2018-3759

Dear Mr. Farrier:

This Monthly Progress Report is submitted on behalf of the Respondents' in satisfaction of the monthly
progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement
Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region
4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit
2 (0OU2), Macon, Macon-Bibb County, Georgia.

Activities Conducted July 1, 2019 through July 31, 2019

e Prepared and submitted (on July 24, 2019) a letter responding to various comments on the draft
RI/FS documents (Work Plan, QAPP, FSP and HASP) that were provided by the USEPA.

e Reviewed additional comments on the draft RI/FS documents that were provided by the USEPA
in an e-mail dated July 29, 2019.

Activities Planned for August 2019

e Respond to additional comments from USEPA and Georgia EPD on the RI/FS documents.

e Revise the RI/FS documents to incorporate changes based on USEPA and Georgia EPD’s
comments.

! Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility
Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759.

Joseph Nicolette

Environmental Planning Specialists, Inc. (EPS, Inc.)
400 Northridge Road

Suite 400

Sandy Springs, Georgia 30350

Direct Phone: 678-336-8554
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Problems Encountered

e None

Validated Results of Sampling and All Other Data Obtained through Field Work

e None
Additional Items
e None

Should you have any questions or comments regarding this progress report or any other aspect of this
project, please do not hesitate to contact me.

Sincerely,

/
/Joseph Nicolette
“ Project Coordinator
EPS, Inc.

CC:

Amy Potter: GA Department of Natural Resources (via email to Amy.Potter@dnr.ga.gov)
Timmerly Bullman (via email to tbullman@montrose-env.com)

Kirk Kessler (via email to kkessler@montrose-env.com)

John Ackiewicz (via email to jaackiewicz@armstrongceilings.com)

Joe Davis (via email to jadavis@armstrongceilings.com)

Bill Hahn (via email to wthahn@armstrongceilings.com)

Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com)
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com)

Nicole Josko, Esq. (via email to nicole.josko@dbr.com)

Rebecca Davis, Esq. (via email to rdavis@seyfarth.com)

Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com)

Prashant Gupta (via email to prashant.gupta@honeywell.com)

Brett Marston, Esq. (via email to brett.marston@arnoldporter.com)

Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com)

Kirk Gribben (via email to kirk.gribben@arconic.com)

Robert Prezbindowski (via email to robert.prezbindowski@arconic.com)
Chris S. Walker, Esq. (via email to chris.walker@klgates.com)

Max Wilson (via email to john.m.wilson@usace.army.mil)

E.J. Colbert (via email to eldries.j.colbert@usace.army.mil)



